Cd Burning
Start: 3/4/03 ID: 1
Finish: 3/12/03 Dur: 6 days Comp: 100%

Burn a CD
Start: 3/4/03 ID: 2
Finish: 3/6/03 Dur: 3 days Res: Bob Rost

Audio Burn
Start: 3/11/03 ID: 4
Finish: 3/12/03 Dur: 1 day Res: Bob Rost

Install Database for library
Start: 3/17/03 ID: 8
Finish: 3/20/03 Dur: 3 days Res: Jen Smith

Database update app
Start: 3/20/03 ID: 9
Finish: 4/1/03 Dur: 3 days Res: Jen Smith

Enter new library into database
Start: 4/1/03 ID: 10
Finish: 4/3/03 Dur: 2 days Res: Jen Smith

Database talking to Director
Start: 3/20/03 ID: 11
Finish: 4/1/03 Dur: 4 days Res: Bob Rost

Report transactions to serve
Start: 4/1/03 ID: 12
Finish: 4/3/03 Dur: 2 days Res: Bob Rost

Ipod
Start: 4/3/03 ID: 14
Finish: 4/10/03 Dur: 5 days Res: Bob Rost

Create Customer Database
Start: 4/3/03 ID: 16
Finish: 4/7/03 Dur: 2 days Res: Jen Smith

Customer Database, Swipe Card
Start: 4/10/03 ID: 17
Finish: 4/15/03 Dur: 3 days Res: Bob Rost

Read Swipe Card
Start: 4/10/03 ID: 15
Finish: 4/14/03 Dur: 2 days Res: Bob Rost

Swipe Card activates in Interface
Start: 4/10/03 ID: 18
Finish: 4/15/03 Dur: 3 days Res: Bob Rost

Database talking to Director
Start: 4/10/03 ID: 19
Finish: 4/22/03 Dur: 3 days Res: Bob Rost

Interface initial concept
Start: 3/4/03 ID: 21
Finish: 3/5/03 Dur: 2 days Res: Gabe Sabourin

All Storyboards
Start: 3/10/03 ID: 23
Finish: 3/13/03 Dur: 3 days Res: Gabe Sabourin

User Testing
Start: 3/13/03 ID: 24
Finish: 3/17/03 Dur: 2 days Res: Jon-Paul Dumont

New images in Interface
Start: 3/17/03 ID: 26
Finish: 3/19/03 Dur: 2 days Res: Jon-Paul Dumont

Prev Interface functions work
Start: 3/19/03 ID: 27
Finish: 4/1/03 Dur: 2 days Res: Jen Smith

Database functions in Interface
Start: 4/1/03 ID: 28
Finish: 4/8/03 Dur: 3 days Res: Jon-Paul Dumont

Interface finished in Director
Start: 4/8/03 ID: 29
Finish: 4/16/03 Dur: 5 days Res: Jon-Paul Dumont

Soft Opening
Milestone Date: Tue 4/22/03
ID: 30

Roadmap
Start: 4/10/03 ID: 31
Finish: 4/22/03 Dur: 16 days Comp: 20%

Install Hardware
Start: 4/22/03 ID: 34
Finish: 4/31/03 Dur: 2 days Res: Jon-Paul Dumont, Usey

Install Hardware
Start: 4/10/03 ID: 35
Finish: 4/16/03 Dur: 4 days Res: Usey

Final Presentation
Milestone Date: Tue 5/6/03
ID: 36

Project Meeting
Start: 3/4/03 ID: 41
Finish: 5/6/03 Dur: 39.94 days Comp: 0%