

# Skyline Newsletter - Week 7



## Works

### What we have done:

- Finished rendering of Scene1 and Scene22
- Full rigged 3-year-old Phaethon
- Finished title shattering
- Finishen animation of Scene17 and Scene22

### Problem we encountered:

- The discontinuity between different scenes.

### The goal for the next week:

- Finish Scene17 and Scene22
- Lock down Scene9 as the final rendering exemplar